LETTER OF TRANSMITTAL

TO: Paul Peronard — US EPA

FROM: Jim Stout - URS

DATE: September 01,2000

PROJECT TITLE: Export Plant Removal Action — Libby, MT —~ Weekly Progress Report

WE ARE SENDING YOU THE FOLLOWING ATTACHMENTS:

ITEM | FILE CODE DESCRIPTION DATE COPIES
NO.
1 62b.16 Weekly Progress Report for week of August 25 through August 31, 2000 9/01/00 3
2 4.5b.2.52-54 | Personal Air Sample Results for 8/25/00 8/25/00 1
3 4.5b.4.37-38 | Inside/Outside Work Area Air Sample Results for 8/25/00 8/25/00 i
4 4.5.0.439-42 | Outside Work Area and Perimeter Air Sample Results for 8/28/00 8/28/00 1
5 4.3.b.4.43-46 | Outside Work Area and Perimeter Air Sample Results for 8/29/00 8/29/00 1
6 4.5b.4.47-50 | Outside Work Area and Perimeter Air Sample Results for 8/30/00 8/30/00 1
7 4.5b.4.51-54 | Outside Work Area and Perimeter Air Sample Results for 8/31/00 8/31/00 1
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US EPA Region VIIX
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Attn. Mr. Paul Peronard, 8EPR-EP

On-Scene Coordinator
999 18th Strect, Suite 500
Denver, CO. 80202.2466

501 Mineral Avenue
Libby, MT 59923

I
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RE:  US EPA Region VIU Unilateral Administrative Order (UAQO) No. CERCLA-8-2000-
10, Libby, M1. Export Plant Weekly Report for August 25-31, 2000.

Dear Mr. Pcronard;

Per the above referenced Unilateral Administrative Order, please find attached a weekly
report describing the activities that occurred during the week of August 25-31, 2000, at the

Libby, Mt. Export Plant.

Please call if you have any questions concerning this submittal.

Sincerely,

T D a b

Mr, Jim Stout
Site Project Manager
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September 01, 2000

US FPA Region VIII
Attn, Mr. Paul Peronard, SEPR-FP

On-Scene Coordinator
999 18th Street, Suile 500
Denver, CO. 80202-2466

SO1 Mincral Avenue
Libby, MT 59923

Decar Mr. Peronard:

Progress Report for the Week of August 25 — August 31, 2000

The Weekly Progress Report for the week of August 18 though August 24, 2000 was
submitted to the EPA and State on August 25, 2000

At Millwork West

e Addendum No. 3 revising the scope of work for the Planer Shop cleaning, was signed
on August 25, 2000,

e Removed 2 truckloads of debris from Planer Shop to mine disposal sitc. This
rcpresents the remainder of the material from the Planer Shop.

o Power washing and encapsulation at the Planer Shop was completed on 8/31/00,

e Mel Burnett (Millwork West) approved sign designs indicating Millwork West move
and new location. Received quote from Flect Graphics for cost of signs.

¢ URS personnel continue to clean the Millwork West retail office.

At Millwork West Temporary Relocation Site

e A building permit for construction of the temporary pole structures has been approved
and delivered to the site.

e URS delivered its back hoe to the pole building location to assist in construction.

e The building contractor, with the help of URS personnel, completed the {ootings for
the large building, installed poles, and completed the majority of the framing.

o URS personnel assisted the pole contractor in completing all footings for the small
building.

¢ [lired Arrowhcad Engineering, Inc. to engineer designs for two fire hydrants.

* Requested estimates from two local contractors for installation of two fire hydrants.

RS Carparation

707 17th Suect. Suite 3400
Denvar CO RNP072

Yel: 305.292.0800
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e Made arrangcments with B&B drilling, per International Paper engincers, for flush-
mounting two monitoring wells at the pole building location.
e Completed putting down gravel inside the large pole building.

At Proposed Mine Disposal Site

o Calcium chloridc was applied to the road to the mine disposal site, from the mine gate
to the mine disposal area. This completes the calcium chloride application to the road
leading to the mine disposal site.

e 2 truckloads of debris were delivered to the mine disposal sitc representing the
remainder of the debris from the Plancr Building.

Full level C PPE is now required at the mine site per Paul Peronard.

o Tarps for trucks have been delivercd and tested.

Problcms and Issues

Have not received approved copies of Addendum No.2 or Addendum No.5.
Addendum No.4 to amend cleaning activities for the Small Shed was submitted to the
EPA but has not been approved.

» The EPA is now requiring perimeter air sampling, at the seven previously designated
locations at the Export Plant. Thesc samplcs are being collected in areas where the
public has complete access.

e Perimeter air samples are to be analyzed by ISO 10.312 per Paul Peronard.

Me! Burnett (Millwork West) is using rooftops and spacer blocks, previously
purchased by W.R. Grace, on newly delivered lumber. Mel Burnett was informed by
URS personnel that he did not have permission to do this and that doing so may
contaminate the new lumber.

e The fire hydrants at the pole building location require a statc-approved engineered
plan. '

« All visitors, workers, and contractors conducting activities within the mine site must
adhere to level C PPL restrictions per EPA request-on August 24, 2000.

* No cleanup or removal activitics are allowed to take place at the west yard of Millwork
West.

Analytical Data Received

¢ No TEM results were received during this period.
e PCM resuits for all area and personal air sampling are attached.

URS Carparation

707 17U Strect, Suite 3400
Denver, CO 80202
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Material Movement and Disposal

e Two truckloads of debris were removed from the Planer Shop and disposed of at the
mine site disposal area. Each truck contained seven to ten yards of double poly-
wrapped packages. This represents the remainder of the debris from the Planer Shop.
A total of 11 truckloads were removed from the Planer Shop and disposed of at the
mine site disposal area.

e One truckload of debris created from encapsulation and decon dismantling activities is
being staged in a tarped dump truck on site at the Export Plant awaiting disposal at the
mine site.

Ilealth and Safety

o All visitors, workers, and contractors conducting activities within the mine site must
adhere to level C PPE restrictions.

e Al personnel participating in mine site activities adhered to level C PPE restrictions.

e OQutside and inside work area air samples and personal air samples were collected per
the Health and Safcty Plan (Results are attachcd).

e A 40-hour HAZWOPER course for URS contractor personnel was conducted
beginning August 28, 2000.

e No incidents or accidents.

Anticipated Developments Next Week

e Powecr washing within the Planer Shop will be completed, The Planer Shop will be
encapsulated and clearcd.

s Will complete the large pole building and begin construction on the small pole
building.

o  Will flush-mount the two monitoring wells at the pole building location.

» Will remove the fences at the pole building location.

e Compilete plans and receive state approval for two fire hydrants at pole building
location.
Begin installation of two fire hydrants at new pole building location.
Issuc draft for review of Appendix J, Disposal Site Restoration Plan.

Planned Resolutions or Anticipated Problems

» Issues concerning use of rooftops and spacer blocks by Millwork West.
s Approval of Addendum No 4 so that preparation work can begin on the Small Shed.

LURK Corparation

707 17th Street, Suite 3400
Danver. CO 80202

Tal- N2 2082 NHRAN
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Schedule

» The Planer Shop at Millwork West will be ready for use by September 4, 2000,

e The first pole structure at the Millwork West temporary relocation site will be
completed by September 9, 2000,

e Both pole structures at thc Millwork West temporary relocation site will be completed

by September 23, 2000.
o The final movement of the Millwork West retail business will be completed by
September 30, 2000.
Respectfully,

—
Jim Stout
Project Coordinator

Libby Asbestos Site

Attachments (21)

URS Corparstion
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